Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary o4 105 o6 107 1/08 109 vio 111 vz R T
Through March 31, 2005 (Dollars in Thousands - Nickel Funds Only) : : : : : : : : :
I-5, Conc Rehab in Pierce, King, Snoh Co (No Change) 5 : = 20 ]
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I-5, Roanoke Vicinity Noise Wall (Project Cost Increase) =
PIN: 800524P 03-05 0507  07-09 0911  11-13 Total [Pe
Baseline Budget * 3,500 0 0 0 0 3,500 )
Adjusted Budget 1614 2150 0 0 0 3764 **Baseline
Net Change -1,886 2,150 0 0 0 264 Current

Stage one of this project is experiencing cost increases due to wall alignment changes to address buried obstructions and construction
engineering problems. The estimated project cost is currently $3.8 million, which is $264,000 over the original plan of $3.5 million.

This Quarter 7 adjustment is in addition to adjustments approved by the Transportation Commission in Quarter 6.

[-405, W Valley Hwy to Maple Valley Hwy (Expenditure Delay)

PIN: 8405028 0305 0507  07-09
Baseline Budget * 14,000 26,840 60,000
Adjusted Budget 11,714 29,126 69,000
Net Change -2,286 2,286 9,000
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1-405 W Valley Hwy to Maple Valley Hwy, I-405 SE 8th to I-90 (South Bellevue), and I-405/SR 520 to SR 522 are related corridor

projects that are considered one project for reporting purposes.

Actual expenditures during the 03-05 biennium have been less than originally estimated. Moreover, project work in the first quarter of

the 03-05 biennium used Pre-Existing Funds, as a result, WSDOT will need to shift $5.7 million in planned Nickel fund expenditures
from the 03-05 biennium to the 05-07 biennium. In order to gain efficiencies expenditures were shifted between the 07-09 and 09-11

biennia with no net change to the biennia total for the three projects.

I-405, SE 8th to 1-90 (South Bellevue) (Expenditure Delay)

Project definition completed in pri{:)r biepnium.
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PIN: 840541F 0305 0507 0709 0911  11-13 Total [ee

Baseline Budget * 15,000 22,000 59,020 89,460 0 185,480 )

Adjusted Budget 13674 24326 45580 101,900 0 185,480 “Baseline

Net Change -1,326 2,326 -13,440 12,440 0 0 Current
See related project I-405, W Valley Hwy to Maple Valley Hwy
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Project definition completed in prié)r biefnium.
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I-405/SR 520 to SR 522 (Expenditure Delay) =
PIN: 840561A 0305 0507 0709 0911  11-13 Total [Pe :

Baseline Budget * 17,000 51,000 20,000 35,735 40,000 163,735 )

Adjusted Budget 14906 52094 24440 32295 40,000 163,735 **Baseline

Net Change -2,094 1,094 4,440 -3,440 0 0 Current
See related project I-405, W Valley Hwy to Maple Valley Hwy
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Project definition completed in prié)r biernium.
A NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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